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Los Angeles Regional Water Quality Control Board 

July 3, 2014 

Mr. Dick Johnson 
Home Depot, Western Division 
3800 West Chapman Avenue 
Orange, California 92868 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

7008 0150 0003 7881 0411 

SUBJECT: APPROVAL FOR EXTENDING THE TECHNICAL REPORT DUE DATE FOR 

SITE: 

DECOMMISSIONING SOIL VAPOR EXTRACTION SYSTEM COMPONENTS 

HOME DEPOT FACILITY, 1200 FLOWER STREET, BURBANK, CALIFORNIA 91502 RWQCB 

FILE NO. 109.0582; SITE ID NO. 2040154 

Dear Mr. Johnson: 

The California Regional Water Quality Control Board, Los Angeles Region (Regional Board) staff have 
reviewed the letter dated June 11, 2014 (Letter) submitted by Mr. Chris Schell for the property (Site) 
listed above which is located in the City of Burbank, California. The letter was submitted requesting a 
timeline extension to the due date for submitting the final report (Report) summarizing the soil vapor 
extraction (SVE) system located at the Site. Presently, the due date for the Report submittal is 
September 30, 2014, which was provided to you in the Regional Board's May 29, 2014 letter. 

The June 11, 2014 letter proposes a change in the Report due date from September 20, 2014 to April 3, 
2016. The Regional Board understands that the specific reasons for requesting the timeline extension 
are as follows: 

1. Timely Site access and planning issues because the Site consists of an active Home Depot retail 
store and associated parking. 

2. Ample time would be needed because the existing onsite SVE system consisting of numerous 
SVE, dual phase extraction (OPE), and monitoring wells are located over the entire Site. These 
wells have an extensive network of underground piping and aboveground equipment. Because 
of these constraints, the SVE system is proposed to decommission the wells and equipment in 
stages to minimize the disturbance to the store. 

3. When performing some of the stages, additional time wou ld be required for the 
decommissioning of the wells and piping features inside the store. Therefore these wells and 



Mr. Dick Johnson - 2- July 3, 2014 

Home Depot, Western Division 

features would be accessed only at night when night store deliveries and store operati.ons would 
not be adversely impacted. 

4. Additional time would be needed to coordinate the decommissioning activities with those 
activities associated with the Site-wide large-scale in-situ chemical reduction program, which 
consists of nearly 200 injection locations throughout the store's parking lot. 

Based on these reasons, Home depot proposes to conduct the decommissioning between February 1, 
2015 through January 31, 2016. Therefore, the proposed due date for the Report submittal would be 
April29, 2016 

After reviewing your request, the additional information, and fi le documents for the Site, the Regional 
Board approves the t ime-line extension based on the comments presented in line items 1 through 4. 
The new due date for submitting the Report is extended from September 25, 2014 to April 29, 2016. 

Should you have any questions related to this project, please contact Mr. larry Moore at (213) 576-
6730 or lawerence.Moore@waterboards.ca.gov. 

Sincerely, 

s~l)~ 
Samuel Unger, P.E. 
Executive Officer 

cc: Ms. Lisa Hanusiak, USEPA Region 9 
Mr. Leo Chan, City of Glendale 
Mr. Bill Mace, City of Burbank Water Supply Department 
Mr. Vahe Dabbaghian, Los Angeles Department of Water & Power 
Mr. Jonathan Leung, Los Angeles Department of Water & Power 
Mr. Richard Slade, ULARA Watermaster 
Mr. Chris Schell, Home Depot 
Ms. Karen Kosiarek, Geosyntec Consultants 
Ms. Mital Desai, Geosyntec Consultants 


